

NSG PAPER 607

Version:	1.0
Date:	22/4/08
Author:	Debbie Paltridge (NPC)

CURRICULUM DEVELOPMENT AND LEARNING RESOURCES (CDLWP) WORKING PARTY PROJECT PLAN

This document outlines the Curriculum Development and Learning Resources Working Party Project Plan for 2008 including priority tasks and timelines.

OBJECTIVES


The CDLWP aims to:

1. Identify resources available for a select number of areas within the ACF.
2. Complete a gap analysis of resources available for these areas.
3. Develop National Guidelines for the development of resources to support the ACF.
4. Trial the review process for resources.
5. Identify issues impacting on resource sharing.
6. Determine website capability for local use.
7. Support the MTRP project work as an advisory group..

TASKS AND TIMELINES

The following breakdown of tasks and timelines are submitted for consideration.

Task	Objective	Timeframe for completion
Develop a Survey to use to identify resources	1 & 5	June 2008
Determine the requirements for resource development and formulate some National Guidelines	3	June 2008
Disseminate survey and collate results	1	October 2008
Review results of survey and determine gaps	2	November 2008



Task	Objective	Timeframe for completion
Review Process analysis <ul style="list-style-type: none">• Identify example resources• Apply review process• Determine viability of review process	4	December 2008
Review website capabilities and potential local use	6	December 2008
Act as an advisory group for MTRP project as required	7	December 2008